






Working Areas		2007												2008												2009												2010											
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
Area 1	Templates on innovative rail-based supply chains	RA 1												>																																			
Area 2	Advanced Business Models (ABM)	RA 2												>																								RA 2											
Area 3	Quality Management System (QMS)	RA 3												>																								RA 3											
																										TA 3												DA 3											
Area 4	Innovative rail operation concepts	RA 4												>												TA 4												DA 4											
Area 5	Interoperability and border crossing	RA 5												>												TA 5												DA 5											
Area 6	Integrated telematic solutions for the train control and tracing of shipments	RA 6												>												TA 6												DA 6											
Area 7	Technology-driven business cases	RA 7												>												TA 7												DA 7											
Area 8	Coordination of TA / DA & Risk Management	RA 8												>																																			
Area 9	Horizontal Research Activities	RA 9												>																																			
Continuous learning and cross-fertilization process		TA 1												>																																			

 Research Activity (RA)	 end of annual period
 Training Activity (TA)	 end of sub-workpackage
 Demonstration Activity (DA)	

CREAM project schedule, status: 05/2010